


All Spring locations are weather permitting on exact timing



CONSTRUCTION PHASING - MARION STREET IMPROVEMENTS  
Vogts-Parga Construction

4 - Spring

3 - Spring

2 - Spring

10 - Summer

1 - Spring

9 - Spring

12 - Summer

12 - Summer

5 - Spring

12 - Summer

12 - Summer

11 - Summer

12 - Summer

12 - Summer

6 - Spring

12 - Summer

12 - Summer

12 - Summer

7 - Spring

12 - Summer

8 - Spring

12 - Summer